

## Airport II, Block 4 COMMITMENT

Staff asks Council to recommit to finishing Airport II, with Block 4 being ready by spring of 2021.

A few of the things outstanding, and a **guesstimate**, are:

Some of the taxiways/streets need more gravel, due to initial construction or periodic repair

\$20,000

Street signs ordered and placed

\$5,000

Power poles by GVEA

\$55,000

Appraisal

\$4,000

Street addresses

Done

Deeds and title insurance

\$2,000